

Project Information		Team		Timeline		Budget		Risk		Status		Comments	
ID	Name	Lead	Members	Start	End	Allocated	Spent	Level	Score	Progress	Issues	Notes	Feedback
P001	Website Redesign	J. Doe	Alice, Bob, Charlie	2023-01-15	2023-03-31	\$50,000	\$45,000	High	85	90%	2	Minor UI adjustments needed.	Client satisfied.
P002	Mobile App Development	S. Smith	David, Emily, Frank	2023-02-01	2023-05-15	\$75,000	\$60,000	Medium	70	80%	5	Performance issues on older devices.	Feature requests from users.
P003	Database Migration	M. Green	Grace, Henry, Ivy	2023-03-01	2023-03-31	\$20,000	\$20,000	Low	95	100%	0	Completed successfully.	Backup verified.
P004	Marketing Campaign Launch	K. Brown	Liam, Mia, Noah	2023-04-01	2023-06-30	\$30,000	\$28,000	Medium	60	75%	3	Ad creative needs revision.	Target audience analysis.
P005	Internal Tool Development	N. White	Oliver, Peter, Quinn	2023-05-01	2023-07-31	\$40,000	\$35,000	Low	50	60%	1	Integration with existing systems.	Requirements gathering.
P006	Customer Support Portal	R. Black	Sam, Taylor, Uma	2023-06-01	2023-08-31	\$25,000	\$22,000	Medium	40	50%	4	Complex ticketing system.	User training sessions.
P007	Security Audit	T. Grey	Victor, Wendy, Xavier	2023-07-01	2023-07-31	\$15,000	\$15,000	High	100	100%	0	No vulnerabilities found.	Compliance report.
P008	Hardware Refresh	V. Blue	Yara, Zach, Adam	2023-08-01	2023-08-31	\$10,000	\$10,000	Low	90	100%	0	All equipment replaced.	Disposal of old gear.
P009	Documentation Update	W. Yellow	Ben, Chloe, Daniel	2023-09-01	2023-09-30	\$5,000	\$5,000	Low	80	100%	0	Updated API docs.	Reviewed by legal.
P010	Quarterly Review	X. Purple	Eve, Finn, Gabe	2023-10-01	2023-10-31	\$2,000	\$2,000	Low	100	100%	0	Meeting held.	Action items assigned.